City of Sedona
Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

SR179 Sewer Main Upsize FY20 CIP Update

KEY FEATURES:

Consultant: Sunrise Engineering, Inc.
Contractor: Kinney Construction, LLC
Timing: Spring 2019 - FY 20

Construction Challenges:

e Potential by-pass operations
e Maintaining sewer service in the area
e Construction traffic conftrol
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The 2017 Wastewater Master Plan Update included an evaluation of collection

system capacity using sewer modeling. The 8-inch sewer main that runs along City Engineer:
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SR179 between Highland Road and Copper Cliffs Drive showed minor surcharging

12-inch, which will allow for sufficient capacity through system buildout flow
conditions.  The project will also replace a deteriorated 12-inch sewer line
running under the pedestrian bridge at Tlaquepaque with new pipe. $ FY20 Project Budget: $654,000
Total Project Budget: $690,000

Considerations for trenchless technology such as pipe bursting will be considered
in order to minimize impact to the existing roadway.

Status:  Sunrise Engineering continues work on the construction plans,
incorporating comments from city staff as well as Kinney Construction.
Construction plans are expected to be complete in November.

For a copy of this update, or updates for other projects, visit the projects website
at: www.sedonaaz.gov/CIP.

Project Status October 2019
Project Phase % Completion Completion Date
Design 60% Winter 2019/2020
Construction 0% Spring 2020
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